

Cau Ffyrdd Road Closures 2022

Ducting Complete

To Complete

In Construction

Ynys Lawd South Stack

South Stack Road
15th Nov for 3wks

South Stack Road 4th Oct 6wks

3b - Ducts Completed

3a - Ducts Completed

South Stack Road
30th Aug to 2nd Sept –
Traffic Lights.
Road closed 3rd Sept
for 4 weeks.

5c - Ducts completed

5a – Ducts completed


Porth Dafarch Road
Road re-opens 3rd Sept

Valley of the Rocks entrance

6a – HDD Completed

6 - Ducts completed

Holyhead Hotspur and
Leisure Centre ducts
completed



August 30th 2022 Update;

- Porth Dafarch Road works (4c) have been slower than expected so the road remains closed until early September.
- Once section 4c is complete, South Stack Road will be closed again from beginning of September to allow sections 4a and 4b to be constructed until early October. Please use the diversion route through Holyhead during this period.
- Sections 1 and 2 are scheduled to be installed from early to mid October 22 onwards.
- Sections 2, 4a and 4b are anticipated to be a little quicker due the trencher machine progress rates in rock to date.
- We apologise for any inconvenience during the works.