


Cau Ffyrdd Road Closures 2022

Llaingoch

- Ducting Complete
- Closure to install Cabling
- In Construction
- Cable Joint Pit



**Porth Dafarch Rd
Closure 16th Jan
2023 for 7 wks**

Valley of the Rocks entrance

**Ducts completed: 1, 2,
3a, 3b, 4a, 4b, 4c, 5a, 5c,
6, 6a**



December 23rd 2022 Update;

- The work in Section 1 is now completed and the road has also been reopened to traffic.
- The work in Section 2 is now completed and the road has also been reopened to traffic.
- The cables for the rest of South Stack Road will be installed and joined together at the joint pits shown in blue dots on the drawing throughout early 2023. Joint pits 2,3 and 5 will see works commence in the new year.
- The full road closure on Porth Dafarch Rd will now be earlier and will begin on 16th January for 7 weeks. This is required due to the position of existing infrastructure which means we have to construct in the middle of the road.
- We continue to apologise for any inconvenience during the works.

Cau Ffyrdd Road Closures 2022

Llaingoch

Dyctio wedi ei gwblhau

I'w gwblhau

Ar Waith

● Cable Joint Pit

CAERGYBI
HOLYHEAD

Ynys Lawd
South Stack

Ffordd Ynys Lawd
South Stack Road

Ffordd Y Plas
Plas Road

Ffordd
Porthdafarch ar
gau 16 Ionawr
2023 am 7 wythnos

Penrhos Feilw

Ffordd y Felin
Mill Road

6a A5153

A55

Parc Cybi

JP1

JP2

JP3

JP4

JP5

JP6

JP7

JP8

JP9

JP10

3a

3b

4a

4b

4c

5a

5c

6

Mynedfa Valley of the Rocks

Dwythau wedi'u
cwblhau: 1, 2, 3a, 3b,
4a, 4b, 4c, 5a, 5c, 6, 6a



Porth Dafarch

Lon Isallt

B4545

Diweddariad Rhagfyr 23ain 2022;

- Mae'r gwaith yn Rhan 1 bellach wedi'i gwblhau ac mae'r ffordd hefyd wedi'i hailagor i draffig.
- Mae'r gwaith yn Rhan 2 bellach wedi'i gwblhau ac mae'r ffordd hefyd wedi'i hailagor i draffig.
- Bydd y ceblau ar gyfer gweddill Heol Ynys Lawd yn cael eu gosod a'u huno wrth y pyllau ar y cyd a ddangosir mewn dotiau glas ar y llun trwy gydol dechrau 2023. Bydd gwaith yn dechrau ym mhyllau 2,3 a 5 ar y cyd yn y flwyddyn newydd.
- Bydd y ffordd gyfan ar gau ar Heol Porth Dafarch yn gynharach nawr ac yn dechrau ar 16 Ionawr am 7 wythnos. Mae hyn yn ofynnol oherwydd sefyllfa'r seilwaith presennol sy'n golygu bod yn rhaid i ni adeiladu yng nghanol y ffordd.
- Rydym yn parhau i ymddiheuro am unrhyw anghyfleustra yn ystod y gwaith.